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Progress Since December Meeting

• Held bi-weekly progress meetings

• Continued meeting with Matching Funds 

Contributors

• Coordinated with FRA & FHWA

• Prepared Initial Draft Administrative DEIS and 

supporting Technical Memoranda

• Submitted Draft Cooperative Agreement for Next 

Phase to FRA



Funding Progress

• $13.8M - Maglev Deployment Program

• $1.5M   - State of Georgia (FY 11 

Bonds)

• Match received from City of Chattanooga 

for Maglev Deployment Grant on March 

7th



Next Steps

• Finalize Screening Report

• Update Administrative Draft EIS (ADEIS)

• Continue work with FRA on the  cooperative 

agreement

• Review and approval of ADEIS  by FHWA & FRA

• Public Hearings on DEIS

• Prepare Final EIS (FEIS) & Record of Decision 

(ROD)

• Review & approval of FEIS & ROD by FHWA & 

FRA



Tentative Schedule

Finalize Screening

• To be completed by April 2011

DEIS Document

• Submit to FHWA/FRA by June 2011

Public Hearings & Documentation

• To be completed by October 2011

FEIS Document & Record of Decision

• To be completed by January 2012



Thank You

State Transportation Board Member

& Steering Committee Chairman

David Doss


